

4. Project Planning Phase

1. Introduction

The Project Planning Phase defines the activities, resources, workflow, and requirements needed to develop an Auto Ticket Classification System using ServiceNow Flow Designer. The system is planned to automatically analyze new tickets and classify them based on predefined conditions.

2. Project Objective

Automatically classify incoming tickets.

Reduce manual ticket classification.

Assign tickets to the correct category and support group.

Improve ticket processing speed and accuracy.

Automate repetitive tasks using Flow Designer.

3. Project Planning Activities

Step 1 – Identify Requirements

Collect ticket details such as short description, description, category, priority, and assignment group.

Step 2 – Define Classification Rules

Create rules for identifying ticket types.

Example:

Hardware issue → Hardware category

Software issue → Software category

Network issue → Network category

Step 3 – Design the Flow

Create a Flow Designer flow with:

Trigger: When a new ticket is created.

Conditions: Check ticket information.

Actions: Set category, priority, and assignment group.

Update Record: Save the classification.

Step 4 – Testing

Test the flow using different types of tickets and verify that the correct classification is applied.

Step 5 – Deployment

After successful testing, activate the flow and use it for real tickets.

4. Flow Designer Plan

Trigger → Get Ticket Details → Check Conditions → Classify Ticket → Assign Support Group → Update Ticket

5. Resources Required

ServiceNow instance

Flow Designer

Incident/Task table

Classification conditions

Support groups

Sample tickets for testing

6. Expected Result

The planned system will automatically classify tickets and route them to the appropriate support team, reducing manual work and improving ticket-handling efficiency.